

1 BILL NO. S-87-11- 09

2 SPECIAL ORDINANCE NO. S- 288-87

3 AN ORDINANCE approving Change Order  
4 No. 1 for Res. 6045-86, 1986 Resur-  
5 facing Program, 1st Package, with  
6 Wayne Asphalt & Construction Company,  
in connection with the Board of  
Public Works and Safety of the  
City of Fort Wayne, Indiana.

7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 for Res. 6045-86,  
10 1986 Resurfacing Program, 1st Package, with Wayne Asphalt & Con-  
11 struction Company, in connection with the Board of Public Works  
12 and Safety, for:

13 this Change Order is necessary  
14 to show a reflection of quantities  
15 used to complete the project and  
16 to add the items: Topsoil, Sod,  
#5 Stone, French Drain Tile, Main-  
taining Traffic, Abandon Structures  
and Temporary Pavement Striping  
to contract;

17  
18 involving a net decrease of Nine Hundred Nine and 39/100 Dollars  
19 (\$909.39), all as more particularly set forth in the specifications,  
20 and which is on file with the Office of the Board of Public Works  
21 and Safety and is by reference incorporated herein, made a part  
22 hereof, and is hereby in all things ratified, confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force  
24 and effect from and after its passage and any and all necessary  
25 approval by the Mayor.

26  
27 Samuel J. Talarico  
Councilmember

28 APPROVED AS TO FORM  
29 AND LEGALITY

30  
31 Bruce O. Boxberger  
32 Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by \_\_\_\_\_,  
seconded by \_\_\_\_\_, and duly adopted, read the second time  
by title and referred to the Committee \_\_\_\_\_ (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_  
\_\_\_\_\_, 19\_\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.S.

DATE: \_\_\_\_\_

SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by James Field,  
seconded by \_\_\_\_\_, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>7</u>	_____	_____	<u>2</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	_____	_____	_____	<u>✓</u>	_____
<u>GiaQUINTA</u>	_____	_____	_____	<u>✓</u>	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 11-24-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)  
(SPECIAL) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. S-288-87  
on the 24th day of November, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Thomas E. Henry  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 30th day of November, 1987,  
at the hour of 10:00 o'clock 4 .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 30th day of November,  
1987, at the hour of 1:00 o'clock P. .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



## CHANGE ORDER

Change Order No. 1  
Project No. \_\_\_\_\_  
Name of Project 1986 Resurfacing Program 1st Package  
To: Wayne Asphalt & Construction Co.  
(Contractor)

Resolution No. 6045-86  
Board Order No. 155-86  
Date 10-20-87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price	
				Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				43,089.80	
Total Increase					42,180.41
Net (Decrease) ( <del>Increase</del> ) Contract Price				909.39	

The sum of \$ 909.39 is hereby ~~added to~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 448,179.25
Current Contract Price Adjusted by Previous Change Order	\$ ---
New Contract Price Including this Change Order	\$ 447,269.86

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be Same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Mehring Selzer (Chief Test, Engineer) Date 10/21/87  
Accepted by: Vigil & Walter (Contractor) Date \_\_\_\_\_  
Approved by: S. J. [Signature] (City Engineer) Date 10-21-87  
Approved by: [Signature] (Owner) Date 10-28-87

Attested by: Helen V. Gochenour Date 10-28-87

Change Order No. 1  
Resolution No. 6045-86  
Board Order No. 155-86


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To show a reflection of quantities used to complete the  
project and to add the items: Topsoil, Sod, #5 Stone, French Drain Tile, Maintaining  
Traffic, Abandon Structures and Temporary Pavement Striping to contract.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No x

If yes, explain: \_\_\_\_\_

3. Affect on operation and maintenance cost of this project: NONE

  
Jeff Grogg, Project Engineer



PROJECT: ASPHALT RESURFACING  
1ST PACKAGE  
CONTRACT COST ANALYSIS

RES. NO: 6045-86  
B.O: 155-84

CONTRACTOR: WAYNE ASPHALT  
DATE: 7-1-87

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE (\$)	CHANGE DECREASE	CHANGE INCREASE	TOTAL COST ACTUAL	TOTAL COST PLAN
1.	Pavement Removal	14341	16583	1.90	0.00	4259.80	31507.70	\$27,247.90
2.	H.A.C. #9 Binder	4746	4377.96	23.16	9259.89	0.00	110149.47	\$119,409.36
3.	H.A.C. #11 Binder	1610	1331.13	26.70	7445.83	0.00	33541.17	\$42,987.00
4.	H.A.C. #5 Base	1896	2134.14	23.00	0.00	5477.22	49085.22	\$43,608.00
5.	H.A.C. #8 Surface	1416	1471.01	28.40	0.00	1562.28	4176.68	\$40,214.40
6.	H.A.C. #2 Surface	1124	1133.63	31.20	0.00	309.46	33568.26	\$35,068.80
7.	Joint & Crack Sealer	5	1.71	600.00	1854.00	0.00	1026.00	\$2,880.00
8.	#53 Crushed Stone	2754	3306.12	7.95	0.00	4389.35	26283.65	\$21,994.30
9.	M.H. # Adj. 1/2 Set to Grade	37	8	175.00	5075.00	0.00	1400.00	\$6,475.00
10.	C.B. # Adj. 1/2 Set to Grade	24	26	200.00	0.00	400.00	5200.00	\$4,800.00
11.	Water Valves-Adj. 1/2 Set to Grade	53	14	85.00	3315.00	0.00	1190.00	\$4,505.00
12.	Std. Inlets (Complete in Place)	8	4	650.00	2600.00	0.00	2600.00	\$5,200.00
13.	Std. C.B. # (Complete in Place)	20	12	1500.00	12000.00	0.00	18000.00	\$30,000.00
14.	Fiber Pave (See attached spec.)	27906	27829.64	1.90	145.08	0.00	52876.32	\$53,021.40
15.	Type III Curb	100	198	16.00	0.00	1568.00	3168.00	\$1,660.00
16.	Type IIB Curb	200	520	14.50	0.00	4640.00	7540.00	\$2,900.00
17.	Curb Removal	200	496	2.50	0.00	1240.00	1740.00	\$500.00
18.	Driveway Removal	80	144	4.00	0.00	256.00	576.00	\$320.00
19.	6" Conc. Driveway	80	144	24.00	0.00	1536.00	3456.00	\$1,920.00
20.	Sidewalk Removal	83	285	2.00	0.00	404.00	570.00	\$166.00
21.	6" Conc. Sidewalk	750	285	3.00	1395.00	0.00	855.00	\$2,250.00
22.	50 lb. bags(Pristine Yellow Thermo Plastic)	33	33	36.73	0.00	0.00	1212.09	\$1,212.09
23.	Top soil	0	211.5	10.00	0.00	2115.00	2115.00	\$0.00
24.	Sodding	0	750	2.50	0.00	1875.00	1875.00	\$0.00
25.	1/2 Stone	0	331.47	10.75	0.00	3563.30	3563.30	\$0.00
26.	French Drain Trench	0	2770	2.20	0.00	6094.00	6094.00	\$0.00

27.	Maintaining traffic	0	1	1650.00	0.00	1650.00	1650.00	\$0.00
28.	Abandon Structures	0	2	300.00	0.00	600.00	600.00	\$0.00
29.	Temp. Pavement Striping	0	250	1.00	0.00	250.00	250.00	\$0.00
TOTALS:				\$43,089.80	\$42,160.41	\$447,269.86	\$448,179.25	
DIFFERENCE:				\$909.39	\$0.00	\$0.00	\$909.39	



7803  
Admn. Appr. \_\_\_\_\_

TITLE OF ORDINANCE Change Order #1, Res. 6045-86, 1986 Resurfacing Program

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OR ORDINANCE Change Order #1 for Res. 6045-86, 1986 Resurfacing Program, 1st Package, is necessary to show a reflection of quantities used to completed the project and to add the items: Topsoil, Sod, #5 Stone, French Drain Tile, Maintaining Traffic, Abandon Structures and Temporary Pavement Striping to contract. Wayne Asphalt & Construction Company is the Contractor.

*S-87-11-09*

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$909.39

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-87-11-09

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 for Res. 6045-86, 1986 Resurfacing Program, 1st Package  
with Wayne Asphalt & Construction Company, in connection with the  
Board of Public Works and Safety of the City of Fort Wayne,  
Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES

NO

*Samuel J. Talarico*

SAMUEL J. TALARICO  
CHAIRMAN

*Janet G. Bradbury*

JANET G. BRADBURY  
VICE CHAIRPERSON

PAUL M. BURNS

JAMES S. STIER

*Charles B. Redd*

CHARLES B. REDD

CONCURRED IN 11-24-87

SANDRA E. KENNEDY  
CITY CLERK